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June/July Highlights Technieal

s Bridge Reaches
I Design on GRO bridgé addressing review comments

$ OHB Levee

I WR43A
AND SWC permit received June 19, 2014
AUSACE 404 permit received June 20, 2014
A Construction started June 23, 2014

I 65% Design on WBB and 35% Design ord3P
I 35% Design on WBD.3 (Pump Station)
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June/July Highlights Technieal

b InnTown levees

I WR42A.1 & A.3 (4th St. PS and 2nd St. So. Floe8¥all)
review started

I WR42H (El Zagalp5% submittal review started
I Continued coordination with New City Hall project

4 Reach 5 Channel (USACE)

I Lower Rush Inlet design team reconvening to complete
design

s Wild Rice Dam Fish Passage Mitigation (USACE)
I 65% submittal review completed
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June/July Highlight® Other Activities

s WRRDA billsigned June 10

& MN EIS ongoing

4 Continued work on land acquisition activities and polic
b Cemetery Assessment TeBdSACE report completed

¢ Cultural

I Wild Rice Dam draft cultural resources survey report complet

I In Town Levees cultural resources field work completed for In

of Potential Effect (APE)
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July/August Priority Areas

s Public Private Partnership (PPP)
4 MN EIS SocieEconomic Analysis
s WR43 (OHB RIng Levee)

I Design

I Land Acquisition

I WR43Aring levéeMilestone 1 July 2@ days from NTP)
I Two CCJWRD Contracts Advertise for Bid in July

A Consolidation for Pump Station Gatewell

A Demolition of 333 Schnell Drive DFLO D=



June/July Priority Areas

s WR42 (IrTown Levees)

I Prepare Bid Documents for 2014 work:
AWR42A.1/A.34th St. Lift Station aPts2. S. Floodwall
AWRA43A.2 ndSt. N. Lift Station and Gatewell

I Coordination with New City Hall Project
I Utility relocations
I Land Acquisition

s Agency meeting, St. Paul (July 23)

66 Maple River Aquedusite visit (July 24)
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WRA43A Construction: Milestone Area 1

Approximate
Milestone Area 1
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